Grantee: New York

Grant: B-13-DS-36-0001
October 1, 2021 thru December 31, 2021

Grant Number: Obligation Date: Award Date:
B-13-DS-36-0001

Grantee Name: Contract End Date: Review by HUD:

New York 09/30/2023 Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$4,416,882,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$4,416,882,000.00 $85,000,000.00

Total Budget:
$4,501,882,000.00

Disasters:

Declaration Number
FEMA-4085-NY

Narratives
Disaster Damage:

Recovery Needs:

Overall This Report Period To Date
Total Projected Budget from All Sources $34,358,540.13 $4,362,916,847.21
Total Budget $34,358,540.13 $4,362,916,847.21
Total Obligated $24,869,602.88 $4,032,157,050.52
Total Funds Drawdown $35,604,118.87 $3,975,379,560.73
Program Funds Drawdown $35,167,666.17 $3,891,339,594.26
Program Income Drawdown $436,452.70 $84,039,966.47
Program Income Received $436,452.70 $84,039,966.47
Total Funds Expended $34,450,643.41 $3,971,222,269.03
HUD lIdentified Most Impacted and Distressed $29,102,030.67 $3,584,436,238.39
Other Funds $0.00 $0.00
Match Funds $0.00 $0.00
Non-Match Funds $0.00 $0.00

Funds Expended

Overall This Period To Date
Alliance for Coney Island, Inc. $53,114.46 $696,470.33
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Catholic Health Services of Long Island $69,524.82 $ 542,406.33
Town of Oyster Bay $636,111.02 $4,864,979.84
Town of Prattsville $0.00 $1,077,241.54
Town of Rochester $243,748.24 $1,381,005.70
Town of Rosendale $10,430.86 $2,769,119.29
Town of Rotterdam $0.00 $1,350,573.41
Town of Saugerties $16,272.22 $1,917,867.89
Town of Shandaken $0.00 $931,320.31
Town of Stony Point $157.43 $ 294,386.32
Town of Tioga $0.00 $ 1,415,696.96
Town of Union $1,045.98 $2,670,564.16
Center for NYC Neighborhoods, Inc. $ 33,431.61 $ 12,225,457.27
Town of Vestal $0.00 $131,841.67
Town of Wallkill $ 3,853.05 $2,262,029.14
Town of Windham $0.00 $ 451,340.89
Town of Woodstock $ 7,605.25 $2,987,290.02
USDOT FHWA Eastern Federal Lands Highway Division $2,341.45 $309,123.62
Ulster County $0.00 $ 580,498.74
University Settlement Society of New York Inc. $0.00 $1,112,455.88
Village of Amityville $ 10,995.69 $967,946.35
Village of Bayville $0.00 $103,340.18
Village of East Rockaway $ 20,199.50 $284,731.27
Century Sunrise Redevelopment LLC $0.00 $ 3,739,512.81
Village of Ellenville $ 920,563.05 $ 4,838,820.02
Village of Endicott $0.00 $1,137,747.03
Village of Freeport $1,796,262.43 $11,097,304.26
Village of Greenport $ 609,060.29 $674,661.92
Village of Hewlett Harbor $ 26,576.45 $ 402,529.39
Village of Johnson City $ 8,034.63 $ 2,355,952.60
Village of Lindenhurst $ 420,089.82 $2,261,810.69
Village of Margaretville $ 83,768.34 $ 1,808,902.64
Village of Nichols $0.00 $907,964.39
Village of Saugerties $59,516.70 $1,486,576.44
City of Amsterdam $670.15 $ 1,554,238.44
Village of Schoharie $0.00 $ 78,275.93
Village of Sidney $211,126.91 $2,586,234.18
Village of Waterford $ 84,048.88 $ 5,634,062.30
Westhab, Inc. $0.00 $ 3,700,957.66
White Plains Housing Authority $0.00 $4,020.28
City of Binghamton $0.00 $614,138.78
City of Long Beach $ 384,096.72 $9,199,179.27
City of Long Beach New York $0.00 $ 500,000.00
City of Middletown $0.00 $ 400,512.98
City of Schenectady $961,312.21 $2,856,832.30
City of Yonkers $12,619.92 $ 708,145.83
Arverne Church of God, Inc. $0.00 $ 205,985.59
Clinton Boston Owners, LLC $12,883.98 $9,342,004.10
Community Preservation Corporation $273.13 $17,281,998.76
Conifer Realty, LLC $0.00 $20,477,327.79
DePaul Properties, Inc. $0.00 $ 4,996,645.88
Delaware County2 $0.00 $ 55,096.79
Dormitory Authority of the State of New York (DASNY) $7,770,717.11 $ 70,907,660.31
Ellenville (Village of) Housing Authority $0.00 $22,477.07
Essex County $34,478.29 $2,955,725.17
Essex County NY $ 2,968.35 $ 232,379.44
First Ward Action Council $0.00 $7,094,136.41
Beacon Communities Development LLC $0.00 $ 7,255,532.03
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Freeport Public Housing Authority

Georgica Green Ventures, LLC

Good Old Lower East Side, Inc.

Good Shepherd Services, Inc.

Greater Atlantic Beach Water Reclamation District
Herkimer Housing Authority

Highland Meadow Senior Limited Partnership
Hofstra University

Home Leasing LLC

llion Housing Authority

Binghamton Housing Authority

Incorporated Village of Island Park

Jewish Community Center of Staten Island, Inc.
Jewish Community Council of Greater Coney Island, Inc.

Jewish Community Council of the Rockaway Peninsula, Inc.

Kaser (Village of) Housing Authority

Kings Bay YM-YWHA

Long Beach Housing Authority

Long Island Power Authority

Montgomery County

NORDEV, INC.

Binghamton Northside Limited Partnership

NYC Community Gardens Coalition

NYS OPRHP

Nassau County

Nassau County DPW

Nazareth Housing, Inc.

New York Harbor Foundation, Inc.

New York State

New York State - by and through OGS and OPRHP
New York State Environmental Facilities Corporation (EFC)
Plattsburgh Housing Authority

Broome County?2

Port Richmond CERT

Poughkeepsie Housing Authority

Proctors

Queens Borough Public Library

Rebuilding Together NYC

Research Foundation of CUNY

Rockaway Development and Revitalization Corporation
Rockaway Waterfront Alliance

Rockland County Community College

Schenectady Municipal Housing Authority

CHP ST. JAMES LLC

Schoharie County

Schoharie County, Soil and Water Conservation District
Seatuck Environmental Association

Shorefront YM-YWHA of Brighton-Manhattan Beach, Inc.
Solar One

South Nassau Communities Hospital

Southwest Brooklyn Industrial Development Corporation
St. Bernard Project, Inc.

Staten Island Chamber of Commerce Foundation, Inc.
Staten Island NFP Association

Cardinal Cove, L.P.

Suffolk County

The City of New York

$13,185.82
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$ 16,552.46
$0.00
$0.00
$102,937.44
$21,958.23
$0.00
$0.00
$0.00
$0.00
$0.00
$52,196.50
$0.00

$ 33,176.68
$0.00

$ 6,603.86
$12,001.07
$90,979.09
$ 23,179.60
$ 125,556.62
$0.00
$0.00

$ 16,660,064.56
$4,625.67
$0.00
$0.00
$0.00
$0.00
$0.00

$ 23,998.50
$0.00
$0.00
$0.00
$0.00
$0.00
$2,925.02
$0.00
$12,915.35
$0.00
$0.00
$8,775.48
$0.00
$241,199.48
$4,843.61
$0.00

$ 350,462.96
$0.00
$0.00
$0.00
$79,190.50
$120,347.84

$9,247,784.89
$11,888,235.81
$710,357.35

$ 88,077.66
$481,781.74
$18,912.07
$7,399,503.56
$ 384,051.62
$7,072,292.91
$76,354.24
$1,440,081.37
$ 666,449.24
$201,068.83
$576,092.53

$ 660,366.47
$4,014.07

$ 431,456.95
$390,021.86
$90,382,583.81
$1,908,851.88
$ 6,644,760.04
$1,289,477.33
$1,289,882.25
$12,615,699.77
$ 830,059.60
$94,687,758.15
$ 535,960.64
$1,594,890.69

$ 3,356,715,924.80

$20,583,201.07
$ 40,365.47
$13,314.04

$ 187,420.53
$ 47,800.94
$61,527.29
$114,431.63
$ 497,735.88
$1,263,664.82
$ 348,486.48
$290,906.84
$211,446.60
$1,064,583.78
$ 14,001.38
$6,083,047.78
$1,253,017.63
$1,234,339.00
$104,712.20
$163,387.42
$ 2,946,836.59
$49,439.84
$543,171.33
$8,047,037.15
$ 601,024.60
$ 285,236.15
$6,641,707.38
$1,845,601.89
$12,539,902.14
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The Sea Gate Association

Town of Babylon

Town of Babylon NY

Town of Blooming Grove

Town of Chenango

Town of Clarkstown

Town of Conklin

Town of Esperance

Catholic Charities Brooklyn and Queens
Town of Hardenburgh

Town of Hempstead

Town of Hempstead Housing Authority
Town of Islip

Town of Islip Housing Authority

Town of Middleburgh NY

Town of New Paltz

Town of Nichols

Town of Olive

Town of Owego

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage
Minimum Non Federal Match
Overall Benefit Amount
Limit on Public Services
Limit on Admin/Planning
Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

$8,169.02 $808,218.54

$32,072.16 $ 1,506,505.86

$33,152.29 $ 14,893,840.90

$0.00 $1,392,257.25

$0.00 $529,675.58

$7,072.25 $1,031,785.12

$1,023.38 $ 474,661.40

$ 5,946.67 $2,799,803.70

$0.00 $475,917.98

$ 18,153.93 $1,986,676.53

$1,632,196.70 $ 14,661,474.60

$59,022.31 $1,117,906.95

$ 55,718.06 $2,033,770.76

$0.00 $1,748,120.52

$53,562.63 $ 3,369,262.47

$0.00 $ 64,426.05

$7,919.70 $ 1,663,728.54

$ 12,979.06 $1,688,043.84

$8,079.97 $ 568,146.45
Target Projected Actual
50.00% 36.31% 36.68%
$.00 $.00 $.00

$2,056,275,770.02
$662,532,300.00
$883,376,400.00
$220,844,100.00
$3,533,505,600.00

$1,442,870,889.65
$57,986,143.48
$389,330,459.97
$220,844,100.00
$3,781,685,957.14

$1,271,876,720.05

$54,299,960.94
$345,010,181.83
$190,596,818.20

$3,584,436,238.39

As of the end of Q4 2021, the Community Reconstruction and Infrastructure programs
have closed out 136 projects, with 3 projects having been closed out in Q4 2021. The State
's Small Business program has closed out all applicants. Finally, the State 's Single Family
Housing program has closed 99% of applicants and the Rental Properties program has
closed 99% of applicants. 100% of both the NY Rising Condominium and Cooperative
Program and the Small Project Affordable Rental Construction programs are closed out and
88% of the Affordable Housing Fund projects are also complete.

Staff levels are being maintained as programs progress. As of Q4 2021, GOSR employs
134 workers. Staff levels will continue to meet the needs of the recovery programs. The
current COVID-19 pandemic has caused some delays in project closeout. Further details of
these delays are expanded upon within the QPR.

Project Summary

Project #, Project Title

9999, Restricted Balance

NYO3MFH-R1, C. Multi-Family Housing Mitigation
R1-Admin, H. Administration R1

R1-Buyout, B. Buyout and Acquisition Rnd. 1

R1-ComRecon, G. Community Reconstruction Rnd. 1

This Report To Date

Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $14,529,774.16 $14,529,774.16

$0.00 $213,036,557.23 $213,036,557.23

$0.00 $5,000,000.00 $5,000,000.00

.
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R1-INFRA, Local Government and Critical Infrastructure
R1-Match, F. Non-Federal Share Match Program
R1-Single Family Housing, A. Recreate NY Smart Home
R1-SmBusiness, D. Small Business Program Rnd. 1
R1-TMC, E. Tourism Marketing Campaign

R2-Admin, H. Administration R 2

R2-Buyout, B. Buyout and Acquisition Rnd. 2
R2-ComRecon, G. Community Reconstruction Rnd. 2
R2-E-RBD, Rebuild By Design R2 Extended

R2-IMA, I. IMA Rnd. 2

R2-INFRA, Local Government and Critical Infrastructure
R2-Match, F. Non-Federal Share Match Program Rnd. 2
R2-Rental, Rental Properties Program R2

R2-Single Family Housing, A. Recreate NY Smart Home
R2-SmBusiness, D. Small Business Program Rnd 2
R2-TMC, Tourism Marketing Campaign R2

R3-Admin, Administration R3

R3-Buyout, Buyout and Acquisition R3

R3-ComRecon, Community Reconstruction R3

R3-E-RBD Nassau, Rebuild By Design Nassau R3 Extended

R3-E-RBD Staten Island, Rebuild By Design Staten Island
R3-IMA, IMA R3

R3-INFRA, Local Government and Critical Infrastructure
R3-Match, Non-Federal Share Match Program R3
R3-PHARP, Public Housing Authority Investments R3
R3-Rental, Rental Properties Program R3

R3-Single Family Housing, Recreate NY Smart Home
R3-SmBusiness, Small Business Program R3

R3-TMC, Tourism Marketing Campaign R3

R4-Admin, Administration R4

R4-Buyout, Buyout and Acquisition R4

R4-ComRecon, Community Reconstruction R4

R4-E-RBD Nassau, Rebuild By Design Nassau R4 Extended

R4-E-RBD Staten Island, Rebuild By Design Staten Island
R4-IMA, IMA R4

R4-INFRA, Local Government and Critical Infrastructure
R4-Match, Non-Federal Share Match Program R4
R4-PHARP, Public Housing Authority Investments R4
R4-Rental, Rental Properties Program R4

R4-Single Family Housing, Recreate NY Smart Home
R4-SmBusiness, Small Business Program R4

R4-TMC, Tourism Marketing Campaign R4

R5-Admin, Administration R5

R5-Buyout, Buyout and Acquisition R5

R5-ComRecon, Community Reconstruction R5

R5-IMA, IMA RS

R5-INFRA, Local Government and Critical Infrastructure
R5-Match, Non-Federal Share Match Program R5
R5-PHARP, Public Housing Authority Investments R5
R5-Rental, Rental Properties Program R5

R5-Single Family Housing, Recreate NY Smart Home

R5-SmBusiness, Small Business Program R5

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$119,819.80
$53,403,385.42
$304,598,611.40
$26,853,303.39
$22,458,548.60
$28,188,106.82
$168,691,307.63
$35,152,227.89
$0.00
$17,298,531.35
$17,669,217.88
$101,446,469.95
$14,540,337.27
$399,455,606.26
$25,874,339.63
$0.00
$40,081,724.51
$158,440,468.33
$18,359,967.16
$1,006,340.55
$3,002,532.91
$13,415,517.55
$34,350,868.83
$79,979,692.10
$556,658.71
$60,836,468.35
$423,597,762.98
$19,607,427.30
$3,015,458.59
$30,332,259.24
$67,068,845.67
$55,292,106.25
$5,787,356.62
$8,212,643.38
$23,097,397.82
$92,397,312.95
$7,055,156.37
$6,103,842.36
$75,764,844.94
$183,736,426.46
$10,933,446.97
$3,803,785.51
$11,277,998.62
$15,089,047.37
$36,112,265.84
$7,676,925.18
$2,412,541.51
$1,082,414.03
$1,213,166.47
$2,011,544.26
$264,592,771.90
$2,839,681.62

$119,819.80
$53,403,385.42
$304,598,611.40
$26,853,303.39
$22,458,548.60
$28,188,106.82
$165,017,886.78
$35,126,895.49
$0.00
$17,298,531.35
$17,669,217.88
$101,435,483.97
$14,314,082.07
$399,012,419.99
$24,931,625.75
$0.00
$38,851,001.11
$138,707,879.12
$17,622,554.19
$1,006,340.55
$3,002,532.91
$12,841,974.50
$34,348,635.19
$74,277,504.77
$54,535.98
$51,324,664.71
$405,970,303.27
$18,984,541.41
$3,015,458.59
$30,211,099.98
$62,657,859.35
$53,375,094.32
$5,787,356.62
$8,212,643.38
$22,156,675.86
$92,323,389.95
$7,036,920.39
$6,103,842.36
$73,918,890.03
$173,754,819.97
$10,655,445.88
$3,803,785.51
$11,277,998.62
$14,755,759.33
$35,293,470.21
$7,639,535.75
$2,407,982.20
$1,082,414.03
$1,213,166.47
$2,011,544.26
$263,611,407.64
$2,798,931.89
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R5EXT-Admin, Administration R5 Extended

R5EXT-Buyout, Buyout and Acquisition R5 Extended
R5EXT-ComRecon, Community Reconstruction 5 Extended
R5EXT-IMA, IMA R5 EXT

R5EXT-INFRA, Local Government and Critical Infrastructure
R5EXT-Match, Non-Federal Share Match Program R5
R5EXT-PHARP, Public Housing Authority Investments R5
R5EXT-RBD Nassau, Rebuild By Design Nassau R5
R5EXT-RBD Staten Island, Rebuild By Design Staten Island
R5EXT-Rental, Rental Properties Program R5 Extended
R5EXT-Single Family Housing, Recreate NY Smart Home

R5EXT-SmBusiness, Small Business Program R5 Extended
Activities

Project #/

$4,937,716.80
$745,773.46
$15,603,529.05
$3,328.91
$2,948,497.56
$28,253.26
$239,520.37
$2,820,043.26
$2,352,378.82
$246,077.56
$5,160,692.96
$81,854.16

$96,434,236.65
$34,381,455.77
$370,022,108.38
$10,511,628.10
$161,464,176.73
$1,951,017.43
$14,373,539.46
$118,206,302.83
$48,784,823.71
$109,523,291.18
$316,882,685.00
$4,891,801.09

R1-Match / F. Non-Federal Share Match Program

$66,156,954.85
$22,375,763.92
$176,883,294.69
$10,219,354.60
$43,956,771.32
$1,628,457.10
$4,530,067.20
$32,657,418.34
$19,833,580.51
$96,981,958.52
$276,190,681.82
$4,833,080.99
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Grantee Activity Number: R1-Match-DR-UN

Activity Title: Debris Removal R1 - UN

Activitiy Type: Activity Status:

Debris removal Under Way

Project Number: Project Title:

R1-Match F. Non-Federal Share Match Program

Projected Start Date: Projected End Date:

05/16/2013 01/09/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $16,417,420.81

Total Budget ($2,653,262.50) $16,417,420.81

Total Obligated ($2,653,262.50) $16,417,420.81

Total Funds Drawdown $0.00 $16,417,420.81
Program Funds Drawdown $0.00 $16,417,420.81
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $16,417,420.81

New York State $0.00 $16,417,420.81
Most Impacted and Distressed Expended $0.00 $12,935,285.86

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. The work covered in this activity was
determined to meet the urgent need national objective. Each activity has a Project worksheet(s) which supports the draw. This
includes the entity, location, type, and quantity of debris, in addition to location of where work was performed. The State
devised a mechanism to report on detailed activity on non-federal share match payments made for this Debris Removal. The
FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of local
government (UGLG). CDBG-DR Match payments are provided to these UGLG for multiple projects. The State consolidated
these multiple units of local government to a count of these entities because individual projects are expected to exceed 20,000
for 1500 UGLGs. Although the State consolidated reporting (of Public Facilities/Properties), it is providing other data that shows
the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to that project as
local match. The State determined the HUD national objective UN, from the latitude and longitude of the FEMA project work
location overlaid onto HUD census block shape files. This information was then used to identify the portion of the work that
benefited UN populations. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:
Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties

across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

(il Community Development Systems
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This is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
This Report Period

Total

# of Businesses 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
0/0

Amount

Activity Supporting Documents: None

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R1-Match-PF-UN

Activity Title: Public Facilities R1 - UN

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R1-Match F. Non-Federal Share Match Program

Projected Start Date: Projected End Date:

05/16/2013 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $8,545,812.95

Total Budget ($7,799,732.38) $8,545,812.95

Total Obligated ($7,799,732.38) $8,545,812.95

Total Funds Drawdown $0.00 $8,545,812.95
Program Funds Drawdown $0.00 $8,545,812.95
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $8,545,812.95

New York State $0.00 $8,545,812.95
Most Impacted and Distressed Expended $0.00 $1,044,298.34

Activity Description:

Activities in this program, address the non federal share payment for public facility repair and rebuilding needs through FEMAs
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs. The
work covered in this activity was determined to meet the urgent need national objective. Information on specific activities is
maintained in program files. The State devised a mechanism to report on detailed activity on non-federal share match
payments made for this Public Facilities. The FEMA PA program provides disaster recovery funds to repair and rebuild directly
damaged public infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLG
for multiple projects. The State consolidated these multiple units of local government to a count of these entities because
individual projects are expected to exceed 20,000 for 1500 UGLGs. Although the State consolidated reporting (of Public
Facilities/Properties), it is providing other data that shows the identity of each UGLG and the specific FEMA PA project
associated with the CDBG-DR funds committed to that project as local match . The State determined the HUD national
objective UN, from the latitude and longitude of the FEMA project work location overlaid onto HUD census block shape files.
This information was then used to identify the portion of the work that benefited UN populations. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:

(il Community Development Systems
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This is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
This Report Period

Total

# of Non-business 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
0/0

Amount

Activity Supporting Documents: None
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Grantee Activity Number: R1-Match-PS-UN

Activity Title: Public Services R1 - UN

Activitiy Type: Activity Status:

Public services Under Way

Project Number: Project Title:

R1-Match F. Non-Federal Share Match Program

Projected Start Date: Projected End Date:

05/16/2013 01/09/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $12,245,934.46

Total Budget ($1,004,115.70) $12,245,934.46

Total Obligated ($1,004,115.70) $12,245,934.46

Total Funds Drawdown $0.00 $12,245,934.46
Program Funds Drawdown $0.00 $12,245,934.46
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $12,245,934.46

New York State $0.00 $12,245,934.46
Most Impacted and Distressed Expended $0.00 $5,682,113.59

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide public services without regard to the income level of the recipient. Program funds pay the non-Federal Share match
payment for activities captured in FEMAs Public Assistance (PA) Program as Category B work in project worksheets. Activities
may also include public services provided by the State through the FEMA Transitional Sheltering Assistance Program TSA.
These activities would have taken place within the 1st 90 days after the event. All activities have a Project worksheet(s) or
supporting documentation in the file. The State devised a mechanism to report on detailed activity on non-federal share match
payments made for this Public Services. The FEMA PA program provides disaster recovery funds to repair and rebuild directly
damaged public infrastructure to units of local government (UGLG). CDBG-DR Match payments are provided to these UGLG
for multiple projects. The State consolidated these multiple units of local government to a count of these entities because
individual projects are expected to exceed 20,000 for 1500 UGLS. Although the State consolidated reporting (of Public
Facilities/Properties), it is providing other data that shows the identity of each UGLG and the specific FEMA PA project
associated with the CDBG-DR funds committed to that project as local match. The State determined the HUD national objective
UN, from the latitude and longitude of the FEMA project work location overlaid onto HUD census block shape files. This
information was then used to identify the portion of the work that benefited [LMI/UN] populations. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents in Presidentially declared counties across New York recover from these events. Specific geographic location of
each public service will be provided in the project file.
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Activity Progress Narrative:

This is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period

Total
# of Non-business 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
0/0

Amount

Activity Supporting Documents: None
Project #/ R2-Buyout / B. Buyout and Acquisition Rnd. 2
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Grantee Activity Number: R2-BOH-AQU-UN-B

Activity Title: Acquisition for Redevelopment - R2 - UN

Activitiy Type: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

R2-Buyout B. Buyout and Acquisition Rnd. 2

Projected Start Date: Projected End Date:

01/13/2014 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need New York State

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $95,941,566.00

Total Budget $0.00 $95,941,566.00

Total Obligated $0.00 $95,941,566.00

Total Funds Drawdown $0.00 $95,941,566.00
Program Funds Drawdown $0.00 $95,058,160.62
Program Income Drawdown $0.00 $883,405.38

Program Income Received $364,645.61 $67,107,559.24

Total Funds Expended $0.00 $95,941,566.00

New York State $0.00 $95,941,566.00
Most Impacted and Distressed Expended $0.00 $95,672,929.62

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property. Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located. In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk counties
and parts of Staten Island.

Activity Progress Narrative:

This is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties

# of Parcels acquired

# of Housing Units
# of Singlefamily Units

Beneficiaries Performance Measures
This Report Period

This Report Period
Total

0/0
0/0

Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 0/0 0
# Owner Households 0 0 0 0/0 0/0 0/0 0
# Renter Households 0 0 0 0/0 0/0 0/0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Activity Supporting Documents: None

Project #/
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Grantee Activity Number: R3-CR-BroadChannelResiliencylmprov-PF-

UN

Activity Title: BroadChannelResiliencylmprovements CR-

R3

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

R3-ComRecon

Projected Start Date:

06/09/2015

Benefit Type:

Area ( Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Dormitory Authority of the State of New York (DASNY)

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction R3
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Dormitory Authority of the State of New York

Oct 1 thru Dec 31, 2021 To Date

$0.00
$1,783.61
$1,783.61
$1,783.61
$1,783.61
$0.00
$0.00
$1,783.61
$1,783.61

$1,783.61

$54,973.70
$54,973.70
$54,973.70
$54,973.70
$54,973.70
$0.00

$0.00

$54,973.70
$54,973.70

$54,973.70

This project includes the construction of resiliency improvements to three community facilities in Broad Channel. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The GEOIDs for the project include: 360811072011, 360811072021

Activity Progress Narrative:

There was a voucher adjustment during the quarter to accurately reflect disbursements for work that was completed in prior
quarters. The budget for this activity was revised.This is an associated activity, activity progress is reported in the main activity

as applicable.
Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: R3-CR-Plan
Activity Title: Community Reconstruction Planning CR-

R3

Activitiy Type:

Planning

Project Number:
R3-ComRecon

Projected Start Date:
06/09/2015

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
New York State

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction R3
Projected End Date:

01/09/2019

Completed Activity Actual End Date:

Responsible Organization:

New York State

Oct 1 thru Dec 31, 2021 To Date

$0.00
$1,783.61
$1,783.61
($1,783.61)
($1,783.61)
$0.00
$0.00
($1,783.61)
($1,783.61)

($1,233.37)

$11,108,811.90
$11,108,811.90
$11,112,379.12
$11,108,811.90
$10,499,080.90
$609,731.00
$0.00
$11,108,811.90
$11,108,811.90

$7,681,743.43

The State will contract with 9 planning/consulting firms to provide planning assistance to communities in the affected areas in
their efforts to developlong-term recovery and resiliency plans which will lead to future CDBG-DR projects. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

New York State will be undertaking planning activities in and with communites located in the impacted areas. Individuals and
groups of communities are awarded in the three general areas: Long Island, New York City, and Upstate. All communities are
located in Counties eligible for DR assistance through Sandy, Irene or Lee disaster declarations.

Activity Progress Narrative:

The budget for this activity was revised.This is an associated activity, activity progress is reported in the main activity as

applicable.
Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period
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# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

0/0

Amount

Activity Supporting Documents: None
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Grantee Activity Number: R3-CR-VSaugertiesParksRestoVBeach-PI-

UN

Activity Title: Village Saug Parks Restoration Village
Beach CR-R3

Activitiy Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
R3-ComRecon

Projected Start Date:
06/08/2015

Benefit Type:

Area ( Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Saugerties

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction R3

Projected End Date:

09/29/2022

Completed Activity Actual End Date:

Responsible Organization:
Village of Saugerties

Oct 1 thru Dec 31, 2021 To Date

$0.00 $41,784.94
($13,140.00) $41,784.94
($13,140.00) $41,784.94
$0.00 $41,784.94
$0.00 $41,784.94
$0.00 $0.00

$0.00 $0.00

$0.00 $41,784.94
$0.00 $41,784.94
$0.00 $0.00

The Village of Saugerties will reconstruct and make improvements to the Village Beach. This is an associated activity.

Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Village of Saugerties in Ulster County. The GEOIDS for the project include: 36111952001, 36111952002, 361119502003.

Activity Progress Narrative:

This is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ R3-Match / Non-Federal Share Match Program R3
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Grantee Activity Number: R3-Match-DR-LMI

Activity Title: Debris Removal R3 - LMI

Activitiy Type: Activity Status:

Debris removal Under Way

Project Number: Project Title:

R3-Match Non-Federal Share Match Program R3

Projected Start Date: Projected End Date:

06/09/2015 01/09/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod New York State

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,340,824.35

Total Budget $0.00 $1,340,824.35

Total Obligated $0.00 $1,341,940.20

Total Funds Drawdown ($1,115.85) $1,340,824.35
Program Funds Drawdown ($1,115.85) $1,340,824.35
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($1,115.85) $1,340,824.35

New York State ($1,115.85) $1,340,824.35
Most Impacted and Distressed Expended ($997.57) $1,198,696.97

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw. This is an associated activity.
Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

There were no new expenditures in the quarter for Debris Removal activities. Activity appearing during 2021 Q4 is the result of
revisions to prior period expenditure vouchers to align program delivery costs to the national objectives and eligible activities of
programmatic expenditures which were revised in the previous quarter. The budget for this activity was revised.This is an
associated activity, activity progress is reported in the main activity as applicable.
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Section 3 Qualitative Efforts:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
0/0

Amount

Activity Supporting Documents: None
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Grantee Activity Number: R3-Match-DR-UN

Activity Title:

Activitiy Type:

Debris removal

Project Number:
R3-Match

Projected Start Date:
06/09/2015

Benefit Type:

Area ( Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

New York State

Most Impacted and Distressed Expended

Debris Removal R3 - UN

Activity Status:

Under Way

Project Title:

Non-Federal Share Match Program R3

Projected End Date:

01/09/2019

Completed Activity Actual End Date:

Responsible Organization:

New York State

Oct 1 thru Dec 31, 2021 To Date

$0.00
$0.00
$0.00
($1,051,460.56)
($1,051,460.56)
$0.00
$0.00
($1,051,460.56)
($1,051,460.56)

($828,445.77)

$26,755,247.07
$26,755,247.07
$27,806,707.63
$26,755,247.07
$26,755,247.07
$0.00

$0.00

$26,755,247.07
$26,755,247.07

$21,080,459.17

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

There were no new expenditures in the quarter for Debris Removal activities. Activity appearing during 2021 Q4 is the result of
revisions to prior period expenditure vouchers to align program delivery costs to the national objectives and eligible activities of
programmatic expenditures which were revised in the previous quarter. The budget for this activity was revised.This is an
associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
0/0

Amount

Activity Supporting Documents: None

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: R3-Match-LIPA-PF-UN

Activity Title: Long Island Power Auth R3 - UN

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

R3-Match Non-Federal Share Match Program R3

Projected Start Date: Projected End Date:

06/09/2015 01/09/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Long Island Power Authority

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $8,780,317.87

Total Budget ($1,602,265.94) $8,780,317.87

Total Obligated ($1,602,265.94) $8,780,317.87

Total Funds Drawdown $0.00 $8,780,317.87
Program Funds Drawdown $0.00 $8,780,317.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $8,780,317.87

Long Island Power Authority $0.00 $8,780,317.87
Most Impacted and Distressed Expended $0.00 $8,780,317.87

Activity Description:

This activity provides the non-federal share payments to the Long Island Power Authority (LIPA) for FEMA Public Assistance
work to restore power to LIPA electrical grid following damage from Superstorm Sandy (4085), Hurricane Irene (4020), and
Winter Storm NEMO (4129). The work covered in this activity was determined to meet the urgent need national objective.
GOSR is only providing the match for work related to restore power to the grid. Labor, equipment, and material costs
associated with the restoration and repair of transmission and distribution system are included. Costs include both force
account activities and those associated with assistance that other electrical providers provided as part of national emergency
response compact. The compact addresses mutual assistance protocols and procedures and procurement of outside utility
companies and electrical firms which come to provide expertise necessary to correctly and safely restore power following
events nationwide. For the purposes of reporting performance measures for this activity, the metric used is number of non-
business organizations, which refers to the number of public entities that are assisted through the match payments made in this
activity. For this activity, one entity (LIPA) will be assisted once match payments are completed. Work done for LIPA was
documented in multiple FEMA Project Worksheets (PWs). FEMA PWs, which include information about the location and nature
of work, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

Activity Progress Narrative:
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This is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: R3-Match-PF-LMI

Activity Title:

Activitiy Type:
Rehabilitation/reconstruction of public facilities

Project Number:

Public Facilities R3 - LMI

Activity Status:

Under Way

Project Title:

R3-Match Non-Federal Share Match Program R3
Projected Start Date: Projected End Date:

06/09/2015 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective:

Responsible Organization:

Low/Mod New York State

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,272,634.79

Total Budget $599,576.51 $1,272,634.79

Total Obligated $599,576.51 $1,272,634.79

Total Funds Drawdown $599,576.51 $1,272,634.79
Program Funds Drawdown $599,576.51 $1,272,634.79
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $599,576.51 $1,272,634.79

New York State $599,576.51 $1,272,634.79
Most Impacted and Distressed Expended $108,703.22 $230,728.69

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This is an associated activity. Accomplishments
and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:

Expenditures related to public facilities project reimbursement funded through this activity during 2021 Q4 included analysis,
data collection, and planning.Tasks performed by GOSR Infrastructure program staff included planning for program closeout,
QA and revisions to existing closeout work, analyzing PWs for potential inclusion in the program, and obtaining FEMA-reported
documentation that is needed to support HUD eligibility reviews.Collection, confirmation, and analysis of DHSES payment data
comprise a significant portion of the ongoing work required for closeout of this activity.Activity appearing in Round 3
expenditures during 2021 Q4 is the

27

(il Community Development Systems
L Disaster Recovery Grant Reporting System (DRGR)



result of revisions to prior period expenditure vouchers to align program delivery costs to the national objectives and eligible
activities of programmatic expenditures which were revised in the previous quarter. The budget for this activity was revised.This
is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Non-business 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: R3-Match-PF-UN

Activity Title:

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

R3-Match

Projected Start Date:

06/09/2015

Benefit Type:

Area ( Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
New York State

Most Impacted and Distressed Expended

Public Facilities R3 - UN

Activity Status:

Under Way

Project Title:

Non-Federal Share Match Program R3

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

New York State

Oct 1 thru Dec 31, 2021 To Date

$0.00
$2,637,253.34
$2,637,253.34
$2,637,253.34
$2,637,253.34
$0.00
$0.00
$2,637,253.34
$2,637,253.34

$322,272.36

$14,167,861.03
$14,167,861.03
$14,167,861.03
$14,167,861.03
$14,167,861.03
$0.00

$0.00

$14,167,861.03
$14,167,861.03

$1,731,312.62

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments made in this activity. Each entity may have been assisted with multiple projects, which
are documented in FEMA Project Worksheets (PWs). FEMA PWSs, which include information about the entity, location, and
nature of work, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported in the main
activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:

Expenditures related to public facilities project reimbursement funded through this activity during 2021 Q4 included analysis,
data collection, and planning.Tasks performed by GOSR Infrastructure program staff included planning for program closeout,
QA and revisions to existing closeout work, analyzing PWs for potential inclusion in the program, and obtaining FEMA-reported
documentation that is needed to support HUD eligibility reviews.Collection, confirmation, and analysis of DHSES payment data
comprise a significant portion of the ongoing work required for closeout of this activity.Activity appearing in Round 3
expenditures during 2021 Q4 is the
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result of revisions to prior period expenditure vouchers to align program delivery costs to the national objectives and eligible
activities of programmatic expenditures which were revised in the previous quarter. The budget for this activity was revised.This
is an associated activity, activity progress is reported in the main activity as applicable.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Non-business 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: R3-Match-PS-LMI

Activity Title: Public Services R3 - LMI

Activitiy Type: Activity Status:

Public services Under Way

Project Number: Project Title:

R3-Match Non-Federal Share Match Program R3

Projected Start Date: Projected End Date:

06/09/2015 01/09/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod New York State

Overall Oct 1 thru Dec 31, 2021 To Date

Total Projected Budget from All Sources $0.00 $640,760.36

Total Budget $4,317.22 $640,760.36

Total Obligated $4,317.22 $640,760.36

Total Funds Drawdown $4,317.22 $640,760.36
Program Funds Drawdown $4,317.22 $640,760.36
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,317.22 $640,760.36

New York State $4,317.22 $640,760.36
Most Impacted and Distressed Expended $775.37 $115,080.56

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event.The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw. This is an associated activity. Accomplishments and beneficiaries are reported
in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York. The geographic location of each public service is
provided in the project file.

Activity Progress Narrative:

Expenditures related to public service project reimbursement funded through this activity during 2021 Q4 included analysis,
data collection, and planning.Tasks perform